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Name of Institution: University of North Carolina School of the Arts
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1. Total Amount of Bond Dollars Allocated to this Campus?
$42,980,513.00 — Total Allocation

2. Please list the projects currently underway, the estimated cost, and the status of each of
these projects?

Basic Education Complex  $16,197,637 Project Closed
Steven Center $4,524,461 Project Closed
Film Archives $1,974,217 Project Closed
Student Services Support Complex $2,832,485  Project Closed
Dance Costume Shop $1,709,261 Project Closed
Residence Hall $1,913,969 Project Closed

Combined  Workplace Building #2

into Crawford Hall & Recital Hall

one Gray Classroom Building

project Renovation of DeMille Theatre $6,861,809 Project Closed
Technology Infrastructure Expansion $1,772,300 Project Closed
Land Acquisition $3,713,718 Ongoing

Reserve for Effective Project Management $1,480,656 Project Closed

3. Are the projects adequately timed to reflect cash-flow requirements? If not, explain.
Yes, projects are adequately timed to reflect cash-flow requirements. Cash flow
analysis is performed regularly to ensure project cash needs are in-line with
actual availability of funds.

4. List the projects that are substantially above or below budget and explain why.
(“Substantial” is defined as plus or minus 10 %.)
None

5. Overall, are the projects underway on this campus ahead, behind, or on schedule?
On Schedule

6. What type of construction methods are being used (Single Prime, Multi-Prime,
Construction Manager, and Construction Manager at Risk)? Which ones have proven to be
most effective and efficient?

Basic Education Complex is a Multi-Prime project.

All others were Single-Prime projects.

Single Prime is more effective and efficient because there is one point of contact
through the general contractor that can be held accountable and coordination of
work performed is more efficient.

7. If this campus is using CM at Risk for any of its projects, please describe your overall
experiences using this method.
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N/A — NCSA is not using CM at Risk on any campus projects

8. Are the expenditures of the proceeds from the bonds issued under this act in compliance
with the provisions of this act?

9. Are

Yes, expenses are reviewed closely to ensure compliance with the provisions of
this act.

there projects that have had a change in scope from its original intent? If any of these

projects require General Assembly approval, please list these projects and the change.

Yes, Residence Hall project, per the bond language, was originally anticipated
being built for college students however, due to the anticipated increase and
overall needs of the high school students a change of scope has been approved by
the General Assembly. The Residence Hall project has been changed to High
School Student Residential Facility to accommodate this growing need. The
change of scope was approved in Senate Bill 1115, Session Law 2002-126 Section
9.3.(b).

This information has been presented on a previous update.

10. List projects currently underway that require additional funding, other than bond dollars.

None

11. What are the sources for these funds? Are all these funds on hand? If not, please explain

why.

N/A

12. What is the current HUB participation rate at this campus (please break down for
Women, African-American, and Other)? Please list and explain efforts to reach HUB goals.

Project African- Women | Other | Total
American
Basic Education Complex Phase 1 | .85% 4.02% | 0.00% | 4.87%
Stevens Center 1.58% 1.51% | 0.00% | 3.09%
Film Archives Building 8.60% 15.21% | .81% | 24.62%
Student Service Support Complex .03% 25.02% | .07% | 25.12%
Residence Hall Connector .16% 5.70% |0.00 |5.86%
Costume Shop 5.48% 12.34% | 0.00% | 17.82%
Workplace, Gray, Crawford, 0.0% 7.92% | 1.62% | 9.54%
deMille Roofing Project
Workplace, Gray, Crawford, .92% 36.11% | 1.06% | 38.09%
deMille Renovation Project

We are working diligently to ensure participation of Historically Underutilized
Business (HUB), where possible. We have given one of our Bond staff people the
HUB coordinator title. The HUB Coordinator is working on ways to bring our
HUB numbers up in addition to updating a minority subcontractor and vendor
list or companies within the state and all their pertinent information.

13. Please describe any innovative practices being used to complete the Bond Program.
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We participated in the Partnering program and have since held an appreciation
luncheon with the Owners, State Construction Representative and Contractors.

14. What are the major challenges facing this University in completing the bond projects.
Designer & Contractor participation and unfavorable weather conditions have
presented challenges on some of the projects.

15. If this challenge was listed previously, what has been done since the last meeting/survey
to remedy the situation?
The Facilities Construction Office on this campus is working very closely with
each designer and contractor to ensure effective and efficient projects and
project management.

16. Please list projects that are scheduled to start within the next quarter.
All projects are complete except for the Land Acquisition Project.

17. Additional Comments/Concerns.
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